Fask Name	Start	Finish	5 Jul '05	Aug '05	Sep '05	Oct '05 Nov	05 Dec '05	Jan '06	Fe
YEAR-TWO STRATEGY MID-YEAR REVIEW	Fri 7/1/05	Tue 1/31/06							
TECHNICAL SUBCOMMITTEE	Thu 7/28/05	Tue 1/31/06	1			1		'	
Development of interim plan for Governor, approved by Council	Mon 8/1/05	Thu 8/25/05	1			1	1	1	1
Design SOW / RFP	Mon 8/1/05	Wed 8/10/05		EEEh		1	1	l I	1
To Council review group, Dan, Joe, Bill, Mark	Thu 8/11/05	Tue 8/16/05	1	Ě	11 1	, 	1	, , ,	I
SOW adoption by Council	Thu 8/25/05	Thu 8/25/05	1		11 1		1 1	!	I
County Plans - ICTAP & IBHS AFOs	Thu 7/28/05	Tue 1/31/06	1						
Preliminary Design plan	Thu 8/25/05	Fri 10/28/05	T T	1			I I	I I	1
OUTREACH SUBCOMMITTEE	Thu 7/28/05	Sun 1/1/06	I I			1	I		1
Final Second Generation Message Concept to Council for adoption	Thu 7/28/05	Thu 7/28/05	1		11 1	1 1	I I	I I	I I
DVD	Thu 8/25/05	Thu 9/22/05	1 1	1		1 1	I I	I I	1
Meet with various stakeholder groups to discuss concept input and legi-	slation Thu 9/1/05	Mon 10/3/05	1 1	I I		1	I I	I I	1
Completion of 6 SIEC 2nd Gen forums presented around the state	Sat 10/1/05	Fri 12/16/05	1	I I	11			I I	1
Refine contingency outreach	Tue 11/1/05	Sun 1/1/06	1 1	I I	11 1				1
FUNDING SUBCOMMITTEE	Fri 7/1/05	Thu 9/22/05		1		1 1	I I	I I	1
Develop short-term SIEC budget, adoption by Council	Fri 7/1/05	Thu 7/28/05	ESESSES		11 1	1 1	I I	I I	1
Identify new exp. necessary to achieve tasks, Identify funding sources	Thu 7/28/05	Thu 8/25/05	I I		11 1	1 1	I I	I I	1
Develop SIEC long-term budget, present to Council for adoption	Thu 8/25/05	Thu 9/22/05	1	;	<u> </u>	1 1	I I	I I	1
POLICY SUBCOMMITTEE	Mon 8/1/05	Mon 1/16/06	1						1
Write draft gover / legis in consultation w/AGs, Bill, Dan, Megan, Mark	Mon 8/1/05	Mon 8/15/05	1		11 1	I I	I I	I I	1
Present to Council for approval	Mon 8/15/05	Thu 8/25/05	1				I I	 	1
Meet with various stakeholder groups to discuss concept input and legi-	slation Thu 9/1/05	Fri 12/16/05	1	1				1	1
Identify legislative support	Thu 9/1/05	Fri 12/16/05		1				1	1
Identify and meet with legislative leadership	Tue 10/4/05	Fri 12/16/05	1	1				1	1
SIEC in Governor's State of the State	Sun 1/1/06	Mon 1/16/06	1	1		1	1		1
COUNCIL	Thu 9/22/05	Thu 11/17/05	i I	! !		1		1	1
Review goals for 2006	Thu 9/22/05	Thu 10/27/05	1	I			1 		1
Develop Year-Three Strategy	Thu 10/27/05	Thu 11/17/05	I I	I I	11 1		3	I I	1
Project: YEAR-TWO STRATEGY MID. Task	Progress	Su	mmary		External Tasks		Deadline	Ţ	
Date: Tue 8/30/05 Split	Milestone	Pro	oject Summary		External Milestone	•			
<u> </u>	·	Page	1						